ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUGTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP -7-22-2022
CWSRF - 6885

Project Location: Brockton, MA From: 7/18/2022 Week: 14

and Whitman, MA

Client: Whitman, MA To:  7/22/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACGTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had two crews on site this week; one crew continued the sewer force main installation on
Auburn Street and the other installed water services on Auburn Street. They installed approximately 300
LF of new 20-inch PVC sewer force main, a 6’ diameter air release manhole, and 4 water services along
Auburn Street. Approximately 47% of the sewer force main is complete on Auburn Street.

C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going
this week. A copy of the proposed detour plan is attached for reference.

C. Naughton dug a test pit to locate the 24" Brockton transmission water main on Tuesday 7/19. During
excavation, an unmarked corporation stop was damaged and was repaired. C. Naughton crossed the 24"
Brockton water transmission main on Thursday, 7/21 to continue their work up Auburn Street.

C. Naughton plans to continue work on Auburn Street on Friday 7/22. All trenches were backfilled,
compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews on site next week to continue installation of the service laterals pending
confirmation of water main chlorination and 20-inch PVC sewer main on Auburn Street.

C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton
will maintain access for local residents and for emergency vehicles while the detour is on-going.

Daily traffic updates to the Town's project website will be posted to alert residents of anticipated road
closures and detours.




PROJECT PHOTOS

Photo 1: Installation of 20-inch PVC Sewer
Force Main on Auburn Street

Photo 2: 20-inch PVC Sewer Force Main Photo 3: Trench Excavation at 45 Degree Bend

with 45 Degree Bend on Auburn Street

Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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1. All construction signs per MassDOT MUTCD.
2. Work hours shall be 7am to 5pm.

3. C. Naughton Corp to order police details.
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C. NAUGHTON CORP.

663 Elm Street
Bridgewater, MA 02324
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